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TRIESTE HUB
A EUROPEAN SUPER-Structure 
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constructors operators



1917: Alvise Petrucco founds the building company

1957: Paolo Petrucco and brothers carry on the activity

1965: Year of foundation of I.CO.P.
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MILAN
1898

GENOA
1882

MUNICH
1879

VENICE
1872

VIENNA
1857

TRIESTE
1807

NEW YORK
1940

HONG KONG
2004

P. R. CHINA
2007

ISRAEL
1970
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what happened since then
1. greenery removal
2. enclosure of the border
3. controlled access point
4. topographic surveys
5. geotechnical borings
6. demolitions eccept the wharf
7. screener and shredder to recover demolition

materials ready to be assembled
8. set up of the 30m×20m pontoon and onboard crane
9. 80 pile positions out of 880 were checked from 

explosives at sea
10. landside escavations will be assisted by specialist
11. offices, locker rooms and toilets
12. 70% of north mound removed (20’000t out of 

28’500t or 19’000m³)
13. about to receive the approval to recover central

mound (26’000m³)

13. environmental monitoring started with backgroud
measurements (air)

14. awaiting the response to the request for noise limit
derogation for the worksite as a whole

15. noise limit derogation for demolition activities
obtained

16. 2 outfall approval about to be released
17. Harbour Master approved the occupation of the 

water side
18. APT decree (February the 23rd) ordered the 

construction of the roundabout to divert flows
to/from Albanian ferry, almost completed

19. underground utilities check with Hera
20. connection to wifi port secure net  planned
21. laying down of the MV electric connection to the 

Pelikan station
22. this week is espected the installation of the 

trasnformer (60kW diesel generator until then)
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132M� of investment

113M� work value

28 months duration

132k� average daily production

120+ workers involved

construction



30 years concession

40÷50 employees on the PL:
• load/unload
• operation/maintenance
• office staff
• security

5 ships per week 
• ro-ro 
• container

50+ trains per week 
(>60% expected via rail)

2000+ TEU equivalent per week

operational phase



SITE VISIT
01.03.2016


